
































































































































United States Department of the Interior
National Park Service ngggl.'\',\églﬁf
PAY ESTIMATE
S DESIGNATED BILLING
Crow Creek Tribal School OFFICE:
CRCR 156772 INVOICE DATE:
. - : 14-DAY PROMPT 30-DAY FINAL
Pay Estimate Number: 9 Performance Period: April 1, 2011 through May 1, 2011 PAYMENT X o AYMENT
Gontract Award Date: April 29, 2010 Notice to Proceed Date: April 29, 2010 o oonact Celender Days 619 B o alondat 623.00  |Number of Construction Days Elapsed: 367
CONTRACT NO: 1443C2011101051 ORIGINAL CONTRACT COMPLETION DATE: January 8, 2012 REVISED COMPLETION DATE: January 12,2012
CONTRACTOR: Kraus-Anderson Construction Company ORIGNAL CONTRACT AMOUNT: $ 35,121,846.00
PROJECT TITLE: Crow Creek Tribal School TOTAL CHANGE ORDERS: 0.00% $ 250,688.00
LOCATION: Hyde County, South Dakota REVISED CONTRACT AMOUNT: $ 35,372,534.00
QUANTITY
CONTRACT LINE DESCRIPTION CONTRACT uNIT TOTAL CONTRACT PRICE |  TO DATE or AMOUNT PAYABLE
NO. QUANTITY PRICE FOR LINE ITEM PERCENT TO DATE
: COMPLETE
Qry UNIT
1 DESIGN (FOR BASE PRICE ITEMS) 1 LS $1,660,961.00 98.17% $1,630,496.70
2 CONSTRUCTION - SCHOOL 1 LS $15,319,505.00 31.00% $4,749,369.03
3 CONSTRUCTION SITE DEVELOPMENT & UTILITIES 1 LS $10,850,229.00 43.42% $4,711,346.76
4 CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES 1 LS $540,069.00 34.98% $188,931.03
5 CONSTRUCTION - DORMITORY 1 LS $5,538,746.00 9.51% $526,950.40
CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE
6 BLDG 1 LS $615,951.00 15.26% $94,024.64
OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF
TA HOUSING UNIT 1 LS $187,310.00 7.36% $13,793.40
OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF
7B HOUSING UNIT 1 LS $305,932.00 8.14% $24,912.02
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF
7C HOUSING UNIT 1 LS $237,026.00 6.64% $15,729.44
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR
7D GARAGES AT STAFF HOUSING 1 LS $116,805.00 90.98% $106,267.23
(*) A single asterisk by the line number indicates a revised line item. TOTAL $35,372,534.00 12,061,820.63
(**) A double asterisk by the line number indicates a new line item.
SUMMARY
Total To Date: 12,061,820.63
Percent $ Complete (Total To Date/Rev Contract Amt) 34% . $12,061,
Less: Retained Amount (*) 0.00
. . Subtotal: (CARRY THIS TO NEXT PE, 12,061,820.63
Percent Contract Construction Period Elapsed 59% ( . ) $12,061,
Less: Previous Payments 10,783,336.07
Less: Liquidated Damages 0.00
AMOUNT DUE $ 1,278,484.56
OFFICE USE ONLY

AOC PAYMENT INFORMATION

PROGRESS PAYMENT CERTIFICATION

Date Invoice Received In Billing Office:

Receiver No:

Partial Payment No: or Final Payment (X):
Contract No:
Account: - - Amount $

I certify that work/services have been performed and approved/accepted

of §

and authorize payment in the

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within calendar days

from /. /

Contracting
Officer:

Date:

If there are any questions regarding this invoice, pl

call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.







APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702

PAGE ONE OF FOUR PAGES

TO OWNER:

PROJECT: Crow Creek Tribal School

APPLICATION NO: Ten Distribution to:

National Park Service (NPS) 101 Crow Crrek Loop PERIOD FROM: May 1,2011 _X_OWNER
12795 West Alameda Parkway PO Box 25287 Stephan, SD 57346 TO: May 31,2011 __ ARCHITECT
Denver, CO 80225 __CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT: NA CONTRACTORS'
KRAUS-ANDERSON CONSTRUCTION COMPANY Widseth, Smith, Nolting PROJECT NO: 12445
206 Beltrami Avenue, Bemidji, MN 56601 7804 Industrial Park Rd
CONTRACT FOR: Baxter, MN 56425-2720 CONTRACT DATE:
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.
CHANGE ORDER SUMMARY
Change Orders approved ADDITIONS DEDUCTIONS 1. ORIGINAL CONTRACT SUM. $ 35,121,846.00
in previous month by 2. Net change by Change Orders $ 371,402.00
Owner TOTAL 250,688.00 3. CONTRACT SUM TO DATE (line 1 + 2)..ccceuererereenenencrccnenes $ 35,493,248.00
4. TOTAL COMPLETED & STORED TO DATE............ccccecerurueuenen $ 15,387,067.60
Approved this Month (Column G on G703)
Number Date Approved 5. RETAINAGE:
Mod-6 69,000.00 $0.00
Mod-7 51,714.00 (Column D + E on G703)
b.___ % of Stored Material
(Column F on G703)
TOTALS 371,402.00 0.00 Total Retainage (line 5a + 5b or
Net Change by Change Orders 371,402.00 Total in ColumN T Of GT03).......vvvvermrreresseseisesenssssssnsesssssessssssssessssssssesssssnes $ 0.00
The undersigned Contractor certifies that to the best of his knowledge, 6. TOTAL EARNED LESS RETAINAGE $ 15,387,067.60
information and belief the Work covered by this Application for Payment has (Line 4 less Line 5 Total)
been completed in accordance with the Contract Documents, that all amounts 7. LESS PREVIOUS CERTIFICATES FOR
have been paid by him for Work for which previous Certificates for Payment PAYMENT (Line 6 from prior Certificate)........ceceeesuercruenenns $ 12,062,306.60
were issued and payments received from the Owner, and that current payment
shown herein is now due. 8. CURRENT PAYMENT DUE $ 3,324,761.00
CONTRACTOR: KRAUS-ANDERSON CONSTRUCTION COMPANY 9. BALANCE TO FINISH, PLUS RETAINAGE........coecnseunscrnecunee $ 20,106,180.40
206 Beltrami Avenue, Bemidji, Mn 56601 (Line 3 less Line 6)
State of: Minnesota County of: Beltrami
Subscribed and sworn to before me this day of ,2011
By: Date: June 1, 2011 Notary Public:
Duane E. Kaiser Sr. Project Manager My Commission expires:
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED s s 3,324,761.00

In accordance with the Contract Documents, based on on-site observations and
the data comprising the above application, the Architect certifies to the Owner
that the Work has progressed to the point indicated; that to the best of his
knowledge, information and belief, the quality of the Work is in accordance with
the Contract Documents; and that the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

(Attach explanation if amount certified differs from the amount applied for)
DBC:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract.




United States Department of the Interior
National Park Service ngggl.'\',\églﬁf
PAY ESTIMATE
S DESIGNATED BILLING
Crow Creek Tribal School OFFICE:
CRCR 156772 INVOICE DATE:
. - 14-DAY PROMPT 30-DAY FINAL
Pay Estimate Number: 10 Performance Period: May 1, 2011 through May 31, 2011 PAYMENT X PAYMENT
Gontract Award Date: April 29, 2010 Notice to Proceed Date: April 29, 2010 o oonact Celender Days 619 B o alondat 623.00  |Number of Construction Days Elapsed: 398
CONTRACT NO: 1443C2011101051 ORIGINAL CONTRACT COMPLETION DATE: January 8, 2012 REVISED COMPLETION DATE: January 12,2012
CONTRACTOR: Kraus-Anderson Construction Company ORIGNAL CONTRACT AMOUNT: $ 35,121,846.00
PROJECT TITLE: Crow Creek Tribal School TOTAL CHANGE ORDERS: 0.00% $ 371,402.00
LOCATION: Hyde County, South Dakota REVISED CONTRACT AMOUNT: $ 35,493,248.00
QUANTITY
CONTRACT LINE DESCRIPTION CONTRACT uNIT TOTAL CONTRACT PRICE |  TO DATE or AMOUNT PAYABLE
NO. QUANTITY PRICE FOR LINE ITEM PERCENT TO DATE
: COMPLETE
Qry UNIT
1 DESIGN (FOR BASE PRICE ITEMS) 1 LS $1,673,486.00 98.59% $1,649,941.29
2 CONSTRUCTION - SCHOOL 1 LS $15,402,919.00 42.12% $6,488,196.09
3 CONSTRUCTION SITE DEVELOPMENT & UTILITIES 1 LS $10,850,229.00 49.20% $5,338,133.42
4 CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES 1 LS $540,069.00 37.99% $205,185.11
5 CONSTRUCTION - DORMITORY 1 LS $5,538,746.00 22.86% $1,266,026.26
CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE
6 BLDG 1 LS $615,951.00 15.38% $94,750.51
OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF
TA HOUSING UNIT 1 LS $195,569.00 17.70% $34,612.20
OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF
7B HOUSING UNIT 1 LS $314,190.00 39.78% $124,983.23
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF
7C HOUSING UNIT 1 LS $245,284.00 29.54% $72,448.66
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR
7D GARAGES AT STAFF HOUSING 1 LS $116,805.00 96.56% $112,790.83
(*) A single asterisk by the line number indicates a revised line item. TOTAL $35,493,248.00 15,387,067.60
(**) A double asterisk by the line number indicates a new line item.
SUMMARY
Total To Date: 15,387,067.60
Percent $ Complete (Total To Date/Rev Contract Amt) 43% . $15,387,
Less: Retained Amount (*) 0.00
. . Subtotal: (CARRY THIS TO NEXT PE, 15,387,067.60
Percent Contract Construction Period Elapsed 64% ( . ) $15,387,
Less: Previous Payments 12,062,306.60
Less: Liquidated Damages 0.00
AMOUNT DUE $ 3,324,761.00
OFFICE USE ONLY

AOC PAYMENT INFORMATION

PROGRESS PAYMENT CERTIFICATION

Date Invoice Received In Billing Office:

Receiver No:

Contract No:

Partial Payment No:

Account:

I certify that work/services have been performed and approved/accepted

of §

and authorize payment in the

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within calendar days

or Final Payment (X):
from / / |
B - Amount $ g‘;tl'litcr;?tmg
i i Date:

If there are any questions regarding this invoice, pl

call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.

















































CRCR-156772

Contract No. 1443C2011101051

Pay Estimate #13

Pay as follows:

ACCT No. Amount

2011-A603-655 $795,980.92
2011-A604-655 $963,925.36
2011-A605-655 $984,005.55
2011-A607-655 $435.80
2011-A611-655 $5,085.71

Total Payment

$2,749,433.34

line 001
line 002
line 003
line 005
line 006






APPLICATION AND CERTIFICATE FOR PAYMENT

AIA DOCUMENT G702

PAGE ONE OF FOUR PAGES

TO OWNER: PROJECT: Crow Creek Tribal School APPLICATION NO: 14 Distribution to:
National Park Service (NPS) 101 Crow Crrek Loop PERIOD FROM: Sept 1, 2011 _X_OWNER
12795 West Alameda Parkway PO Box 25287 Stephan, SD 57346 TO: Oct 1,2011 __ ARCHITECT
Denver, CO 80225 __CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT: NA CONTRACTORS'
KRAUS-ANDERSON CONSTRUCTION COMPANY Widseth, Smith, Nolting PROJECT NO: 12445
206 Beltrami Avenue, Bemidji, MN 56601 7804 Industrial Park Rd
CONTRACT FOR: Baxter, MN 56425-2720 CONTRACT DATE:
CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.
CHANGE ORDER SUMMARY
Change Orders approved ADDITIONS DEDUCTIONS 1. ORIGINAL CONTRACT SUM. $ 35,121,846.00
in previous month by 2. Net change by Change Orders $ 1,043,536.00
Owner TOTAL 440,131.00 3. CONTRACT SUM TO DATE (line 1 + 2)..ccccvceuerceurscecresesacaees $ 36,165,382.00
4. TOTAL COMPLETED & STORED TO DATE........ccouucunsrerncirnecenne $ 26,345,048.15
Approved this Month (Column G on G703)
Number Date Approved 5. RETAINAGE:
$0.00
(Column D + E on G703)
Mod-9 537,692.00 b.___ % of Stored Material
Mod-10 65,713.00 (Column F on G703)
TOTALS 1,043,536.00 0.00 Total Retainage (line 5a + 5b or
Net Change by Change Orders 1,043,536.00 Total in COMMN T OF G703 veeeeeeereeeeeereeeeeeseeeeeseressseseseseeseseseseseessseseseressenes $ 0.00
The undersigned Contractor certifies that to the best of his knowledge, 6. TOTAL EARNED LESS RETAINAGE $ 26,345,048.15
information and belief the Work covered by this Application for Payment has (Line 4 less Line 5 Total)
been completed in accordance with the Contract Documents, that all amounts 7. LESS PREVIOUS CERTIFICATES FOR
have been paid by him for Work for which previous Certificates for Payment PAYMENT (Line 6 from prior Certificate)........ceceeesuercruenenns $ 23,232,370.28
were issued and payments received from the Owner, and that current payment
shown herein is now due. 8. CURRENT PAYMENT DUE $ 3,112,677.87
CONTRACTOR: KRAUS-ANDERSON CONSTRUCTION COMPANY 9. BALANCE TO FINISH, PLUS RETAINAGE........coecnseunscrnecunee $ 9,820,333.85
206 Beltrami Avenue, Bemidji, Mn 56601 (Line 3 less Line 6)
State of: Minnesota County of: Beltrami
Subscribed and sworn to before me this day of ,2011
By: Date: Oct 12, 2011 Notary Public:
Duane E. Kaiser Sr. Project Manager My Commission expires:
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED s s 3,112,677.87

In accordance with the Contract Documents, based on on-site observations and
the data comprising the above application, the Architect certifies to the Owner
that the Work has progressed to the point indicated; that to the best of his
knowledge, information and belief, the quality of the Work is in accordance with
the Contract Documents; and that the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

(Attach explanation if amount certified differs from the amount applied for)
DBC:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract.




United States Department of the Interior
National Park Service DRAETt.EEII'\\lI\IIEgIﬁ\IE
PAY ESTIMATE
DESIGNATED BILLING
Crow Creek Tribal School OFFICE:
CRCR 156772 INVOICE DATE: October 12,2011
Py Estimats 14 Performance Period:  September 1, 2011 through October 1, 2011 14-DAY PROMPT X 30-DAY FINAL
umber: PAYMENT PAYMENT
Contract Award Date: April 29, 2010 otice to Proceed April 29, 2010 ggg;"g‘ gg;‘;;f“m 619 Szyfffgf:‘g;?e:ca‘e"d” 623.00 Eg’:::;"' Oonstruction Days 520
CONTRACT NO: 1443C2011101051 ORIGINAL CONTRACT COMPLETION DATE: January 8, 2012 REVISED COMPLETION DATE: January 12, 2012
CONTRACTOR: Kraus-Anderson Construction Company ORIGNAL CONTRACT AMOUNT: $ 35,121,846.00
PROJECTTITLE:  Crow Creek Tribal School TOTAL CHANGE ORDERS: 0.00% $ 1,043,536.00
LOCATION: Hyde County, South Dakota REVISED CONTRACT AMOUNT: $ 36,165,382.00
QUANTITY
CONTRACT LINE DESCRIPTION CONTRACT uNIT TOTAL CONTRACT PRICE |  TO DATE or AMOUNT PAYABLE
No. QUANTITY PRICE FOR LINE ITEM PERCENT TO DATE
g COMPLETE
QTY UNIT
1 DESIGN (FOR BASE PRICE ITEMS) 1 LS $1,642,502.00 99.23% $1,629.878.49
2 CONSTRUCTION - SCHOOL 1 LS $15,306,486.00 74.64% $11,424,340.06
3 CONSTRUCTION SITE DEVELOPMENT & UTILITIES 1 LS $10,687,404.00 78.40% $8,378.431.29
4 CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES 1 LS $540,069.00 95.60% $516,295.52
5 CONSTRUCTION - DORMITORY 1 LS $5,538,746.00 57.59% $3,189.487.68
CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE
6 BLDG 1 LS $559,566.00 33.79% $189,052.76
OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF
TA HOUSING UNIT 1 LS $187,310.00 66.40% $124,370.38
OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF
7B HOUSING UNIT 1 LS $305,932.00 67.20% $205,574.03
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF
e HOUSING UNIT 1 LS $237,026.00 69.53% $164,796.37
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR
7D GARAGES AT STAFF HOUSING 1 LS $116,805.00 99.92% $116,717.30
Modification #2 1 LS $92,861.00 100.00% $92.861.00
Modification #3 1 LS $80,964.00 35.15% $28,459.36
Modification #4 1 LS $76,863.00 58.73% $45,139.18
Modification #5 1 LS $0.00 100.00% $0.00
Modification #6 1 LS $69,000.00 35.00% $24,150.00
Modification #7 1 LS $51,714.00 17.45% $9,025.00
Modification #8 1 LS $68,729.00 47.87% $32,903.01
Modification #9 1 LS $537,692.00 30.17% $162,224.60
Modification #10 1 LS $65,713.00 17.26% $11.342.10
(*) A single asterisk by the line number indicates a revised line item. TOTAL $36,165,382.00 26,345,048.15
(*%) A double asterisk by the line number indicates a new line item.
SUMMARY
Total To Date: 26,345,048.1
Percent $ Complete (Total To Date/Rev Contract Amt) 73% otal To a.te $26,345,048.15
Less: Retained Amount (*) 0.00
. . I: (CARRY THIS TO NEXT PE 26,345,048.1
Percent Contract Construction Period Elapsed 83% Subtota (C. sTo ) $26,345,048.15
Less: Previous Payments $23,232,370.28
Less: Liquidated Damages 0.00
AMOUNT DUE $ 3,112,677.87
OFFICE USE ONLY
AOC PAYMENT INFORMATION PROGRESS PAYMENT CERTIFICATION
I certify that work/services have been performed and approved/accepted
Date Invoice Received In Billing Office: and authorize payment in the amount of §,
Receiver No: Pursuant to FAR 52.232-27 (Prompt Payment for Construction
Partial Payment No: or Final Payment (X): Contracts), this invoice shall be paid within calendar days
Contract No:
Contracting
Account: - - A t
$ Officer:
™ . Date:

If there are any questions regarding this invoice, please call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.
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__PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS

Contractor: Kraus-Anderson Construction Company Pay Estimate No. [ 16
Contract No. |[1443C2011101051 PAGE 30F 3
SF1413 Insurance Total Subcontractor
' Certificate ‘otal Sub act | Previous Pay Pay A t
Subcontractor' Name & Address Subymllt':ed? Submitted? AmGunt Yo Sub BCtor {uded In Current Total Amount Paid
YIN Pay Estimate
1 |CONTINUATION - PAGE 3 0.00 0.00 0.00 $0.00
2 |DIRECT OFFICE SOLUTIONS Y ¥ 16,312.00 0.00 0.00 $0.00
3 |RBP SUPPLYNVOID CONTRACT/USE PO Y Y 0.00 0.00 0.00 $0.00
4 |DALSIN INC. Y b 4 1,502,960.00 1,068,075.41 99,191.25 $1,167,266.66
5 |PLAYPOWER LT FARMINGTON Y Y 210,000.00 182,406.01 1,697.01 $184,103.02
8 |HALDEMAN-HOMME INC Y Y 119,848.00 78,176.70 0.00 $78,176.70
7 |DESIGNER SIGN SYSTEMS Y Y 51,744.00 0.00 0.00 $0.00
8 |MICHAELS FENCE Y Y 190,710.00 0.00 0.00 $0.00
9 |NORTH COUNTRY OVERHEAD DOOR Y ¥ 66,750.00 0.00 0.00 $0.00
10 |JONES CAULK/TUCKPOINTING Y Y 44,820.00 0.00 0.00 $0.00
1 #VALUE!
12 #VALUE!
13 #VALUE!
14 #VALUE!
15 #VALUE!
Total Subcontract Amount $32,680,752.00{  $21,174,362.66 $2,325,101.34 $23,499,464.00
Subcontractor Percentage of Total Contract Price Subcontractor Percentage of Costs Incurred To Date OO
Prime Contractor Percentage of Total Contract Price Prime Contractor Percentage of Costs Incurred To Date l L L
 PRIME CONTRACTOR CERTIFICATON

| hereby certify, to the best of my knowledge and belief, that --

(1) The amounts requested are only for performance in accordance with the specifications, terms and
conditions of the contract;
All payments due to subcontractors and suppliers from previous payments received under the
2) contract have been made, and timely payments will be made from the proceeds of the payment
covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States Code;
This request for progress payments does not include any amounts which the prime contractor
©) intends to withhold or retain from a subcontractor or supplier in accordance with the terms and
conditions of this subcontract; and
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.
Signature: LA

Name and Title:

Date:

&
Lyndgey J. nﬁoe, ,‘ccounting Supervisor
December 1, 2011









































































CRCR-156772
Contract No. 1443C2011101051
Pay Estimate #21

Pay as follows:

ACCT No. Line Amount

2011-A604-655 002 $103,751.56
2011-A603-655 001 $210,037.44
2011-A605-655 003 $180,396.08
2011-A611-454 034 $1,380.00
2011-A604-454 038 $3,984.89
2011-A604-454 027 $17,052.27
2011-A603-454 024 $28,348.70
2011-A607-454 010 $49,203.14

Total Payment $594,154.08




CRCR-156772
Contract No. 1443C2011101051
Pay Estimate #21

Pay as follows:

ACCT No. Line Amount

2011-A603-655 001 $210,037.44
2011-A604-655 002 $103,751.56
2011-A605-655 003 $180,396.08
Total Payment $494,185.08




United States Department of the Interior
National Park Service DRAETCEEIRI/\éC[))KI:NE
PAY ESTIMATE DESIGNATED BILLING
Crow Creek Tribal School OFFICE:
CRCR 156772 INVOICE DATE: June 30, 2012
Pay Estimate - 14-DAY PROMPT 30-DAY FINAL
Number: 22 Performance Period: May 2, 2012 through June 30, 2012 S AYMENT X BAYMENT
Contract Award Date: April 29, 2010 gg;[:::e to Proceed April 29, 2010 gzrii;lg;rlil g;):qt;?ecé?alendar 619 gz;jss?:g:rzgzc;'éfialendar 733 E:lar;::(;:of Construction Days 733
CONTRACT NO: 1443C2011101051 ORIGINAL CONTRACT COMPLETION DATE: January 8, 2012 REVISED COMPLETION DATE: May 1, 2012
CONTRACTOR: Kraus-Anderson Construction Company ORIGNAL CONTRACT AMOUNT: $ 35,121,846.00
PROJECT TITLE: Crow Creek Tribal School TOTAL CHANGE ORDERS: 0.00% $ 1,469,877.00
LOCATION: Hyde County, South Dakota REVISED CONTRACT AMOUNT: $ 36,591,723.00
QUANTITY
CONTIRTAE%T LINE DESCRIPTION CONTRACT UNIT TOTAL CONTRACTPRICE |  TO DATE or AMOUNT PAYABLE
NO QUANTITY PRICE FOR LINE ITEM PERCENT TO DATE
' COMPLETE
oTY UNIT
1 DESIGN (FOR BASE PRICE ITEMS) 1 LS $1,642,502.00 100.00% $1,642,502.00
2 CONSTRUCTION - SCHOOL 1 LS $15,306,486.00 100.00% $15,306,486.00
3 CONSTRUCTION SITE DEVELOPMENT & UTILITIES 1 LS $10,687,404.00 100.00% $10,687,404.00
4 CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES 1 LS $540,069.00 100.00% $540,069.00
5 CONSTRUCTION - DORMITORY 1 LS $5,538,746.00 100.00% $5,538,746.00
CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE
6 BLDG 1 LS $559,566.00 100.00% $559,566.00
OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF
7A HOUSING UNIT 1 LS $187,310.00 100.00% $187,310.00
OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF
7B HOUSING UNIT 1 LS $305,932.00 100.00% $305,932.00
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF
7C HOUSING UNIT 1 LS $237,026.00 100.00% $237,026.00
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR
7D GARAGES AT STAFF HOUSING 1 LS $116,805.00 100.00% $116,805.00
Modification #2 1 LS $92,861.00 100.00% $92,861.00
Modification #3 1 LS $80,964.00 100.00% $80,964.00
Modification #4 1 LS $76,863.00 100.00% $76,863.00
Modification #5 1 LS $0.00 100.00% $0.00
Modification #6 1 LS $69,000.00 100.00% $69,000.00
Modification #7 1 LS $51,714.00 100.00% $51,714.00
Modification #8 1 LS $68,729.00 100.00% $68,729.00
Modification #9 1 LS $537,692.00 100.00% $537,692.00
Modification #10 1 LS $65,713.00 100.00% $65,713.00
Modification #11 1 LS $80,189.00 100.00% $80,189.00
Modification #12 1 LS $83,675.00 100.00% $83,675.00
Modification #13 1 LS $147,000.00 100.00% $147,000.00
Modification #14 1 LS $70,961.00 100.00% $70,961.00
Modification #15 1 LS $44,516.00 100.00% $44,516.00
(*) Asingle asterisk by the line number indicates a revised line item. TOTAL $36,591,723.00 36,591,723.00
(**) A double asterisk by the line number indicates a new line item.
SUMMARY
Total To Date: 36,591,723.00
Percent $ Complete (Total To Date/Rev Contract Amt) 100% _ $
Less: Retained Amount (*) 561,673.00
: : Subtotal: (CARRY THIS TO NEXT PE 36,030,050.00
Percent Contract Construction Period Elapsed 100% ( _ ) $
Less: Previous Payments $35,814,434.63
Less: Liquidated Damages 44,000.00
AMOUNT DUE $ 171,615.37

OFFICE USE ONLY

AOC PAYMENT INFORMATION

Receiver No:

Date Invoice Received In Billing Office:

Partial Payment No:

Contract No:

or Final Payment (X):

Account: -

Amount $

PROGRESS PAYMENT CERTIFICATION

I certify that work/services have been performed and approved/accepted

and authorize payment in the amount of $

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within calendar days

Contracting
Officer:

Date:

*Retainage for punchlist, parking lot paving, DOL wage dispute amount.




PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS

Contractor:

Kraus-Anderson Construction Company

Pay Estimate No.

22

Contract No.

1443C2011101051

Subcontractor' Name & Address

Insurance
Certificate
Submitted?
Y/N

SF1413
Submitted?
Y /N

Total Subcontract
Amount

Previous Payments
To Subcontractor

Subcontractor
Payment Amount
Included In Current
Pay Estimate

Total Amount Paid

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

10

$0.00

11

$0.00

12

$0.00

13

$0.00

14

$0.00

15

$0.00

Total Subcontract Amount

$0.00

$0.00

$0.00

$0.00

Subcontractor Percentage of Total Contract Price

0%

Subcontractor Percentage of Costs Incurred To Date

0%

Prime Contractor Percentage of Total Contract Price

100%

Prime Contractor Percentage of Costs Incurred To Date

100%

PRIME CONTRACTOR CERTIFICATION

| hereby certify, to the best of my knowledge and belief, that --

(1)

(2)

(3)

(4)

The amounts requested are only for performance in accordance with the specifications, terms and
conditions of the contract;

All payments due to subcontractors and suppliers from previous payments received under the
contract have been made, and timely payments will be made from the proceeds of the payment
covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States Code,;

This request for progress payments does not include any amounts which the prime contractor
Intends to withhold or retain from a subcontractor or supplier in accordance with the terms and
conditions of this subcontract; and

This certification is not to be construed as final acceptance of a subcontractor's performance.

Signature:

Name and Title:

Date:




APPLICATION AND CERTIFICATE FOR PAYMENT

TO OWNER: PROJECT: Crow Creek Tribal School
National Park Service (NPS) 101 Crow Crrek Loop
12795 West Alameda Parkway PO Box 25287 Stephan, SD 57346
Denver, CO 80225

FROM CONTRACTOR:

KRAUS-ANDERSON CONSTRUCTION COMPANY
206 Beltrami Avenue, Bemidji, MN 56601
CONTRACT FOR:

VIA ARCHITECT: NA
Widseth, Smith, Nolting
7804 Industrial Park Rd
Baxter, MN 56425-2720

AIA DOCUMENT G702 PAGE ONE OF FOUR PAGES
APPLICATION NO: 23 Distribution to:
PERIOD FROM: July 1, 2012 _X_OWNER
TO: Aug 14, 2012 __ ARCHITECT
__ CONTRACTOR

CONTRACTORS'
PROJECT NO: 12445

CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for Payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

CHANGE ORDER SUMMARY
Change Orders approved ADDITIONS DEDUCTIONS 1. ORIGINAL CONTRACT SUM.....cooiiiireiceieeeeeeeeeeeeeeses e eresees s $ 35,121,846.00
in previous month by 2. Net change by Change OFders........cooccveeeveeesversseereseeessenessnns $ 1,469,877.00
Owner TOTAL 1,425,361.00 3. CONTRACT SUM TO DATE (line 1+ 2)..ccoeiviiiiiiiieee $ 36,591,723.00
4. TOTAL COMPLETED & STORED TO DATE.......cocooiiiiniinenns $ 36,591,723.00
Approved this Month (Column G on G703)
Number Date Approved 5. RETAINAGE:
$0.00
Mod - 15 2-Mar-12 44,516.00 (Column D + E on G703)
b. % of Stored Material
(Column F on G703)
TOTALS 1,469,877.00 0.00 Total Retainage (line 5a + 5b or
Net Change by Change Orders 1,469,877.00 Total in ColUMN 1 0f G703)........overveeeeiereeeeeereseeeseeeeeeeseesee s $ 0.00
The undersigned Contractor certifies that to the best of his knowledge, 6. TOTAL EARNED LESS RETAINAGE........ccooiiieieeeeeeeeeeeeen $ 36,591,723.00
information and belief the Work covered by this Application for Payment has (Line 4 less Line 5 Total)
been completed in accordance with the Contract Documents, that all amounts 7. LESS PREVIOUS CERTIFICATES FOR
have been paid by him for Work for which previous Certificates for Payment PAYMENT (Line 6 from prior Certificate).............cccocu...... $ 35,986,050.00
were issued and payments received from the Owner, and that current payment
shown herein is now due. 8. CURRENT PAYMENT DUE.......cccoocciiiiieeeieeee, $ 605,673.00
CONTRACTOR: KRAUS-ANDERSON CONSTRUCTION COMPANY 9. BALANCE TO FINISH, PLUS RETAINAGE...........ccccooeinenne. $ 0.00
206 Beltrami Avenue, Bemidji, Mn 56601 (Line 3 less Line 6)
State of: Minnesota County of: Beltrami
Subscribed and sworn to before me this day of , 2012
By: Date: Aug 14, 2012 Notary Public:
Duane E. Kaiser Sr. Project Manager My Commission expires:
ARCHITECT'S CERTIFICATE FOR PAYMENT AMOUNT CERTIFIED......ccoiiiinieriseieieieiesesississessesssssesssssssse s $ % 605,673.00

In accordance with the Contract Documents, based on on-site observations and
the data comprising the above application, the Architect certifies to the Owner
that the Work has progressed to the point indicated; that to the best of his
knowledge, information and belief, the quality of the Work is in accordance with
the Contract Documents; and that the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

(Attach explanation if amount certified differs from the amount applied for)
DBC:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor
named herein. Issuance, payment and acceptance of payment are without prejudice to any
rights of the Owner or Contractor under this Contract.




United States Department of the Interior
National Park Service DRAETCEEIRI/\é([))KI:NE
PAY ESTIMATE DESIGNATED BILLING
Crow Creek Tribal School OFFICE:
PUNCHLIST INVOICE CRCR 156772 INVOICE DATE: August 14, 2012
Pay Estimate - 14-DAY PROMPT 30-DAY FINAL
Number: 23 Performance Period: July 1, 2012 through August 14, 2012 S AYMENT X BAYMENT
Contract Award Date- April 29, 2010 gg'g;e to Proceed April 29, 2010 gzssintil ggrr:]trrj?ec:e?alendar 619 gz;isste:ggrgtg?eﬁtez(:alendar 726.00 E;rg::(;:of Construction Days 777
CONTRACT NO: 1443C2011101051 ORIGINAL CONTRACT COMPLETION DATE: January 8, 2012 REVISED COMPLETION DATE: June 1, 2012
CONTRACTOR: Kraus-Anderson Construction Company ORIGNAL CONTRACT AMOUNT: $ 35,121,846.00
PROJECT TITLE: Crow Creek Tribal School TOTAL CHANGE ORDERS: 0.00% $ 1,469,877.00
LOCATION: Hyde County, South Dakota REVISED CONTRACT AMOUNT: $ 36,591,723.00
QUANTITY
CONTIRTAE%T LINE DESCRIPTION CONTRACT UNIT TOTAL CONTRACT PRICE |  TO DATE or AMOUNT PAYABLE
NO QUANTITY PRICE FOR LINE ITEM PERCENT TO DATE
' COMPLETE
OTY UNIT
1 DESIGN (FOR BASE PRICE ITEMS) 1 LS $1,642,502.00 100.00% $1,642,502.00
2 CONSTRUCTION - SCHOOL 1 LS $15,306,486.00 100.00% $15,306,486.00
3 CONSTRUCTION SITE DEVELOPMENT & UTILITIES 1 LS $10,687,404.00 100.00% $10,687,404.00
4 CONSTRUCTION-SEWAGE LAGOON EXP. & SEWER LINES 1 LS $540,069.00 100.00% $540,069.00
5 CONSTRUCTION - DORMITORY 1 LS $5,538,746.00 100.00% $5,538,746.00
CONSTRUCTION - BUS STORAGE/FACILITIES MAINTENANCE
6 BLDG 1 LS $559,566.00 100.00% $559,566.00
OPTION A, DESIGN & CONSTRUCTION OF ONE - 3 BR STAFF
T7A HOUSING UNIT 1 LS $187,310.00 100.00% $187,310.00
OPTION B, DESIGN & CONSTRUCTION OF TWO - 2BR STAFF
7B HOUSING UNIT 1 LS $305,932.00 100.00% $305,932.00
OPTION C, DESIGN & CONSTRUCTION OF ONE DUPLEX STAFF
7C HOUSING UNIT 1 LS $237,026.00 100.00% $237,026.00
OPTION D, DESIGN & CONSTRUCTION OF THREE - 2 CAR
7D GARAGES AT STAFF HOUSING 1 LS $116,805.00 100.00% $116,805.00
Modification #2 1 LS $92,861.00 100.00% $92,861.00
Modification #3 1 LS $80,964.00 100.00% $80,964.00
Modification #4 1 LS $76,863.00 100.00% $76,863.00
Modification #5 1 LS $0.00 100.00% $0.00
Modification #6 1 LS $69,000.00 100.00% $69,000.00
Modification #7 1 LS $51,714.00 100.00% $51,714.00
Modification #8 1 LS $68,729.00 100.00% $68,729.00
Modification #9 1 LS $537,692.00 100.00% $537,692.00
Modification #10 1 LS $65,713.00 100.00% $65,713.00
Modification #11 1 LS $80,189.00 100.00% $80,189.00
Modification #12 1 LS $83,675.00 100.00% $83,675.00
Modification #13 1 LS $147,000.00 100.00% $147,000.00
Modification #14 1 LS $70,961.00 100.00% $70,961.00
Modification #15 1 LS $44,516.00 100.00% $44,516.00
(*) Asingle asterisk by the line number indicates a revised line item. TOTAL $36,591,723.00 36,591,723.00
(**) A double asterisk by the line number indicates a new line item.
SUMMARY
Total To Date: 36,591,723.00
Percent $ Complete (Total To Date/Rev Contract Amt) 100% _ $
Less: Retained Amount (*) 0.00
: : Subtotal: (CARRY THIS TO NEXT PE 36,591,723.00
Percent Contract Construction Period Elapsed 100% ( _ ) $
Less: Previous Payments $35,986,050.00
Less: Liquidated Damages 0.00
AMOUNT DUE $ 605,673.00

OFFICE USE ONLY

AOC PAYMENT INFORMATION

Date Invoice Received In Billing Office:

Receiver No:

Partial Payment No: or Final Payment (X):

Contract No:

Account: - - Amount $

PROGRESS PAYMENT CERTIFICATION

I certify that work/services have been performed and approved/accepted

and authorize payment in the amount of $

Pursuant to FAR 52.232-27 (Prompt Payment for Construction

Contracts), this invoice shall be paid within calendar days

Contracting
Officer:

Date:

If there are any questions regarding this invoice, please call CS Robin Fuchs at (303) 969-2841 at the National Park Service, Denver Service Center.




PRIME CONTRACTOR CERTIFICATION OF PAYMENTS TO SUBCONTRACTORS

Contractor:

Kraus-Anderson Construction Company

Pay Estimate No.

23

Contract No.

1443C2011101051

Subcontractor' Name & Address

Insurance
Certificate
Submitted?
Y/N

SF1413
Submitted?
Y /N

Total Subcontract
Amount

Previous Payments
To Subcontractor

Subcontractor
Payment Amount
Included In Current
Pay Estimate

Total Amount Paid

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

10

$0.00

11

$0.00

12

$0.00

13

$0.00

14

$0.00

15

$0.00

Total Subcontract Amount

$0.00

$0.00

$0.00

$0.00

Subcontractor Percentage of Total Contract Price

0%

Subcontractor Percentage of Costs Incurred To Date

0%

Prime Contractor Percentage of Total Contract Price

100%

Prime Contractor Percentage of Costs Incurred To Date

100%

PRIME CONTRACTOR CERTIFICATION

| hereby certify, to the best of my knowledge and belief, that --

(1)

(2)

(3)

(4)

The amounts requested are only for performance in accordance with the specifications, terms and
conditions of the contract;

All payments due to subcontractors and suppliers from previous payments received under the
contract have been made, and timely payments will be made from the proceeds of the payment
covered by this certification, in accordance with subcontract agreements and the requirements of
Chapter 39 of Title 31, United States Code,;

This request for progress payments does not include any amounts which the prime contractor
Intends to withhold or retain from a subcontractor or supplier in accordance with the terms and
conditions of this subcontract; and

This certification is not to be construed as final acceptance of a subcontractor's performance.

Signature:

Name and Title:

Date:
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